

ID	Task Mode	WBS	Task Name	Duration	Oct 31, '21			
					S	S	M	T
1		A	Construction of 4 bedroom duplex	1 day?				
2		A.1	Site Preparation	1 day?				
3		A.1.1	Site Clearance	1 day?				
4		A.1.2	Soil test	1 day?				
5		A.1.3	Setting out	1 day?				
6		A.1.4	Excavation of trenches	1 day?				
7		A.1.5	Excavation of column bases	1 day?				
8		A.2	Substructure	1 day?				
9		A.2.1	Blinding of foundation	1 day?				
10		A.2.2	Preparation of starter bar/basket	1 day?				
11		A.2.3	Blockwork in foundation	1 day?				
12		A.2.4	Casting of starter bars/basket	1 day?				
13		A.2.5	Backfilling of trenches	1 day?				
14		A.2.6	Laying of hardcore	1 day?				
15		A.2.7	Casting of oversite concrete	1 day?				
16		A.3	Superstructure	1 day?				
17		A.3.1	Blockwork in groundfloor (floor to lintel)	1 day?				

Project: Project1
Date: October 18, 2021

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	WBS	Task Name	Duration	Oct 31, '21			
					S	S	M	T
18		A.3.2	Preparation of column/lintel/beam rebars	1 day?				
19		A.3.3	Casting of ground floor columns	1 day?				
20		A.3.4	Casting of lintels	1 day?				
21		A.3.5	Blockwork (lintel to first floor)	1 day?				
22		A.3.6	Formwork for suspended	1 day?				
23		A.3.7	Preparation of concrete spacer	1 day?				
24		A.3.8	Casting of first floor columns/beams	1 day?				
25		A.3.9	Blockwork in first floor to lintels	1 day?				
26		A.3.10	Casting of first floor columns	1 day?				
27		A.3.11	Blockwork (lintel to roof beams)	1 day?				
28		A.3.12	Casting of roof beams	1 day?				
29		A.4	Roofing	1 day?				
30		A.4.1	Installation of roof carcass	1 day?				
31		A.4.2	Installation of roof sheets	1 day?				
32		A.5	Frames	1 day?				

Project: Project1 Date: October 18, 2021	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	WBS	Task Name	Duration	Oct 31, '21			
					S	S	M	T
33		A.5.1	Installation of doors	1 day?				
34		A.5.2	Installation of window	1 day?				
35		A.6	Fittings	1 day?				
36		A.6.1	Mechanical fittings	1 day?				
37		A.6.2	Electrical fittings	1 day?				
38		A.7	Finishes	1 day?				
39		A.7.1	Plastering	1 day?				
40		A.7.2	Painting	1 day?				
41		A.8	Interior decoration	1 day?				
42		A.9	Commissioning and handover	1 day?				

Project: Project1 Date: October 18, 2021	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	